COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2019

ESTI MATE SUMVARY 12:18: 25
CONTI D C20927 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20927- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.5 DAYS TI ME ALLOW 118 CALENDAR DAYS
PUEBLO FY17/18 SI GNAL CAPI TAL PERCENT TIME:  86. 02 ORI G TIME ALLOW 98 CALENDAR DAYS
PROJECT NO. STAMD86- 076
PUEBLO FY17/18 SI GNAL CAPI TAL
NAME OF ROAD: 0201
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 12/ 29/ 2018 DATE TI ME STARTED 03/30/2018
26898 E. HW 96 DATE LET 02/ 08/ 2018 DATE WORK BEGAN 04/ 18/ 2018
DATE AWARDED 03/ 29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/27/2018 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 921, 095. 75 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 843, 032. 30 NON- PARTI CI PATI NG 727,997. 45 134, 606. 60
PERCENT COMPLETE: 79. 04% TOTAL EARNI NGS 727, 997. 45 134, 606. 60
FUNDS AVAI LABLE: $ 193, 098. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 727,997. 45 134, 606. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,645. 48 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 715, 351. 97 134, 606. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 715, 351. 97 134, 606. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 134, 606. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20927-BI D ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0008 12:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 Renoval of Median Cover 5. 000 5. 000
Sy 0. 000 0. 00
30. 00000 5. 000 150. 00
0010 202-00200 Renoval of Sidewal k 200. 000 180. 000
SY 0. 000 0. 00
15. 00000 180. 000 2,700. 00
0015 202- 00203 Renoval of Curb and Gutter 353. 000 353. 000
LF 0. 000 0. 00
11. 00000 353. 000 3,883.00
0020 202-00210 Renoval of Concrete Pavenent 4. 000 4. 000
SY 0. 000 0. 00
95. 00000 4.000 380. 00
0025 202-00250 *Renoval of Pavenent Marking 1, 170. 000 0. 000
SF 1,170. 000 6, 376. 50
5. 45000 1,170. 000 6, 376. 50
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 500 3, 100. 00
6, 200. 00000 0. 500 3, 100. 00
0035 202- 05026 Sawi ng Asphalt Material (6 |nch) 568. 000 568. 000
LF 0. 000 0. 00
10. 50000 568. 000 5, 964. 00
0040 203-01597 *Pot hol i ng 160. 000 139. 000
HOUR 0. 000 0. 00
140. 00000 139. 000 19, 460. 00
0045 208-00035 Aggr egat e Bag 56. 000 53. 000
LF 0. 000 0. 00
20. 00000 53. 000 1, 060. 00
0050 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
825. 00000 1. 000 825. 00
0055 210-00760 Reset Luminaire 9. 000 0. 000
EACH 5. 000 1, 375. 00

275. 00000 5. 000 1,375.00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20927-BI D ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0008 12:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0070 210- 00860 Reset Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0075 210- 00865 Reset Pedestrian Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
225. 00000 6. 000 1, 350. 00
0080 210- 00890 Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0085 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
275. 00000 0. 000 0. 00
0090 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 51. 500 38. 640
TON 0. 000 0. 00
180. 00000 38. 640 6, 955. 20
0095 412-00190 *Concrete Pavenent (Patching) 4.000 4.000
5% 0. 000 0. 00
142.50000 4.000 570. 00
0100 503-00036  *Drilled Caisson (36 Inch) 243. 000 243. 000
LF 0. 000 0. 00
350. 00000 243. 000 85, 050. 00
0105 608-00000 *Concrete Sidewal k 196. 000 156. 000
SY 0. 000 0. 00
51. 50000 156. 000 8, 034. 00
0110 608-00010 *Concrete Curb Ramp 40. 000 30. 000
Sy 0. 000 0. 00

72.50000 30. 000 2,175.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

608- 00012

608- 00015

609- 21020

610- 00030

613- 00206

613- 00306

613-01200

613- 01300

613-07003

613-10000

613- 50150

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON

ROADWAY

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover Material (Concrete)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Three Pull Box

Wring

Secondary Service Pedestal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.000
sy
121. 00000
140. 000
SF
62. 25000
381. 000
LF
26. 75000
137. 000
SF
17. 20000
2, 272. 000
LF
10. 00000
2,192. 000
LF
12. 00000
420. 000
LF
9. 50000
885. 000
LF
11. 50000
16. 000
EACH
525. 00000
1. 000
LS
24, 500. 00000
4. 000
EACH

2, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.000
0. 000
42.000

43. 000
0. 000
43. 000

381. 000
0. 000
381. 000

137. 000
0. 000
137. 000

2,272.000
0. 000
2,272.000

2,192. 000
0. 000
2,192. 000

420. 000
0. 000
420. 000

885. 000
0. 000
885. 000

15. 000
0. 000
15. 000

0. 000
0.500
0. 500

4.000
0. 000
4.000

Page 4

ESTI MATE RUN 01/ 03/ 2019

12, 250

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

12:18: 25

AMOUNT

5,082

2,676

10, 191.

2, 356

22,720

26, 304

3,990

10,177

7,875

12,250

9, 400

00

75

75

40

00

00

00

50

00

00

00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20927-BI D ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0008 12:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 Sign Panel (Cass II) 286. 000 20. 000
SF 153. 000 3,442.50
22.50000 173. 000 3,892.50
0175 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 2.000 480. 00
240. 00000 2.000 480. 00
0180 614-70150 Pedestrian Signal Face (16) (Countdown) 20. 000 17. 000
EACH 0. 000 0. 00
560. 00000 17. 000 9, 520. 00
0185 614-70336 Traffic Signal Face (12-12-12) 53. 000 19. 000
EACH 14. 000 10, 010. 00
715. 00000 33. 000 23, 595. 00
0190 614-70448 Traffic Signal Face (12-12-12-12) 12. 000 4.000
EACH 0. 000 0. 00
805. 00000 4. 000 3,220.00
0195 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 600. 00000 1.000 15, 600. 00
0200 614-72860 Pedestrian Push Button 18. 000 4. 000
EACH 4.000 5,560. 00
1, 390. 00000 8. 000 11, 120. 00
0205 614-72896 Intersection Detection System (Canera)(lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0210 614-75855 Traffic Signal Controller Cabinet (Install Only) 3. 000 1. 000
EACH 2.000 2,700.00
1, 350. 00000 3. 000 4, 050. 00
0215 614- 80000 Fl ashi ng Beacon 4. 000 2.000
EACH 1. 000 2, 050. 00
2, 050. 00000 3.000 6, 150. 00
0220 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

15, 200. 00000 1. 000 15, 200. 00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20927-BI D ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0008 12:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 14, 800. 00
14, 800. 00000 1. 000 14, 800. 00
0230 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 050. 00000 1. 000 16, 050. 00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 7.000 4.000
EACH 1.000 16, 500. 00
16, 500. 00000 5. 000 82, 500. 00
0240 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 4.000 2.000
EACH 0. 000 0. 00
16, 100. 00000 2.000 32, 200. 00
0245 614-82020 Traffic Signal Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 1. 000 22, 975. 00
22,975. 00000 1. 000 22,975. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 15. 000 15. 000
EACH 0. 000 0. 00
1, 900. 00000 15. 000 28, 500. 00
0255 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
3, 250. 00000 0. 000 0. 00
0260 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 400. 000 400. 000
LF 0. 000 0. 00
1.10000 400. 000 440. 00
0265 614-87501 Splice Fiber Optic Cable (1 Strand) 4.000 0. 000
EACH 2.000 3, 050. 00
1, 525. 00000 2.000 3, 050. 00
0270 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
5, 750. 00000 1.000 5, 750. 00
0275 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00

28, 400. 00000 1. 000 28, 400. 00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20927-BI D ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0008 12:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008  *Modified Epoxy Pavenent Marking 21.000 0. 000
GAL 10. 000 3, 600. 00
360. 00000 10. 000 3, 600. 00
0285 627-30405 *Pref ormed Thernopl astic Pavenment Marking 551. 000 0. 000
Wor d- Synbol
( Y ) SF 88. 000 1, 592. 80
18. 10000 88. 000 1,592. 80
0290 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 728. 000 0. 000
Li ne
) SF 386. 000 6, 465. 50
16. 75000 386. 000 6, 465. 50
0295 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0300 630-00007 *Traffic Control Inspection 38. 000 21.000
DAY 0. 000 0.00
50. 00000 21.000 1, 050. 00
0305 630-00012 *Traffic Control Management 100. 000 89. 000
DAY 11. 000 6, 050. 00
550. 00000 100. 000 55, 000. 00
0310 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 4.500
EACH 9. 900 207.90
21. 00000 14. 400 302. 40
0315 630-80342 *Construction Traffic Sign (Panel Size B) 41.000 13. 000
EACH 23.900 621. 40
26. 00000 36. 900 959. 40
0320 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 3, 300. 00
4,125. 00000 1.800 7,425.00
0325 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 800 700. 00
875. 00000 1. 800 1,575. 00
0330 630-80360  *Drum Channel i zi ng Device 63. 000 31.500
EACH 25. 200 151. 20

6. 00000 56. 700 340. 20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 80520

0345

700- 70010

0350

700- 70016

0355

700- 70037

0360

700- 70190

0365

202- 00220

0370

503- 00024

0375

614-72740

0380

614- 72862

0385 614-86700

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Cont ami nat ed Soi |

F/ A Electric Service

Rem Asphal t Mat

Drilled Caisson (24 In)

Bl ank Qut Sign(LED)(Sing Fac)

Ped Push Button (Spec)

Furn Traf Sig Equip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78. 000
EACH
5. 25000
2.000
DAY
3, 150. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
128. 000
sy
35. 00000
68. 000
LF
300. 00000
1. 000
EACH
5, 725. 00000
16. 000
EACH
340. 00000
1. 000
LS

1, 478. 00000

QrY TH'S PERI OD
QTY TO DATE

39.
31.
70.

64.

000
200
200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
64.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 01/ 03/ 2019

163.

5, 725.

1, 360.

.00

.00

.00

.00

.00

.00

.00

00

00

.00

12:18: 25

AMOUNT

368.

4, 480.

19, 200.

5, 725.

2, 040.

55

.00

.00

.00

.00

.00

00

00

00

00

.00



CONTI D: C20927

PCN: 20927-BID

PRQIECT STAMD86- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 626-00100 Mobi | i zation (w o Autopay)

0395 900- 00010 *Added |tem (Hour)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO01/03/ 2019

ESTI MATE NO: 0008 12:18: 25
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 1. 000
LS 0. 000 0. 00
9, 600. 00000 1. 000 9, 600. 00
30. 000 30. 000
HOUR 0. 000 0. 00
600. 00000 30. 000 18, 000. 00
CAT 0200 CURRENT AMI $ 921,005.75$%  134,606.60$ 727, 997. 45
PROJECT TOTAL CURRENT AMI $  921,005.75$%  134,606.60$ 727, 997. 45



